

The following is a list of the project deliverables and milestones:

- Planning

- **Develop Project Management Plan**
- **Collect Business and Technical Requirements**
- **Review and Prioritize Requirements**
- **Prepare Workload Assessment Report**
- **Determine Capacity and Equipment Requirements**
- **Prepare Project Budget Outline and Details**
- **Develop Disaster Recovery Plan**
- **Plan and Design Civil Requirements**
- **Plan and Design Electrical Requirements**
- **Plan and Design Mechanical Requirements**
- **Plan and Design Networking Requirements**
- **Plan and Design IT Requirements**
- **Develop Migration Strategy Plan**

- Procurement

- **RFP Development and Initiation**
- **RFP Submission and Evaluation**
- **Subcontractors Assignment**

- Site Preparation

- **Inspect Site**
- **Complete Necessary Demolition**

- Construction

- **Complete Civil Construction**
- **Complete Electrical Installation**
- **Complete Mechanical Installation**
- **Complete Networking Installation**
- **Complete IT Installation**

- Testing and Commissioning

- **Test and Commission Facility**
- **Perform Acceptance Test**

- VMs and Data Stores Migration

- **Execute Migration Plan**
- **Run Benchmark Tests to Evaluate Migration**